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Date: May 15, 2019  
 
Via Email  
 
Mr. Brian Farrier  
U.S. EPA Region IV  
Superfund Remedial Section C  
61 Forsyth Street, S.W.  
Atlanta, GA 30103-8960 
farrier.brian@epa.gov 
 
Subject: Monthly Progress Report for the Period April 1, 2019 – April 30, 2019 
 Armstrong World Industries Superfund Site Operable Unit 2, Macon, GA 

Administrative Settlement Agreement and Order on Consent for RI/FS Docket Number: 
CERCLA-04-2018-3759 

 
Dear Mr. Farrier: 
 
This Monthly Progress Report is submitted on behalf of the Respondents1 in satisfaction of the monthly 
progress reporting requirements under paragraph 50 of the USEPA Region 4 Administrative Settlement 
Agreement and Order on Consent (AOC) for Remedial Investigation/Feasibility Study, U.S. EPA Region 
4, Docket No. CERCLA-04-2018-3759: Armstrong World Industries (AWI) Superfund Site, Operable Unit 
2 (OU2), Macon, Macon-Bibb County, Georgia.  
 
Activities Conducted April 1, 2019 through April 30, 2019 
 

 EPS finalized the following RI/FS documents: RI/FS Work Plan (including a preliminary CSM 
and screening level risk assessment), FSP, QAPP, and HASP. 
 

 EPS submitted the RI/FS documents to the EPA via ftp on April 29, 2019.  A flash drive of the 
RI/FS documents and hard copies of the figures were delivered to the EPA on April 30, 2019. 
 

 The Georgia EPD received a compact disk of each document and hard copies of the figures on 
April 30, 2019. 

 
 
Activities Planned for May 2019 
 

 No activities planned until receipt of EPA’s comments on the submitted RI/FS documents. 
 

                                                      
1 Those parties listed in Appendix C of the of the Administrative Settlement Agreement and Order on Consent for Remedial Investigation/Feasibility 
Study, U.S. EPA Region 4, Docket No. CERCLA-04-2018-3759. 

 
Joseph Nicolette 
Environmental Planning Specialists, Inc. (EPS, Inc.)  
400 Northridge Road  
Suite 400 
Sandy Springs, Georgia  30350 
Direct Phone: 678-336-8554 

a Montrose Environmental Group company 
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Problems Encountered 
 
None 
 
Validated Results of Sampling and All Other Data Obtained through Field Work 
 
None 
 
Additional Items 
 
None 
 
 
Should you have any questions or comments regarding this progress report or any other aspect of this 
project, please do not hesitate to contact me. 
 
 
Sincerely, 
 
 
 
 
Joseph Nicolette 
Project Coordinator 
EPS, Inc. 
 
cc: 
 
Amy Potter: GA Department of Natural Resources (via email to Amy.Potter@dnr.ga.gov) 
Timmerly Bullman (via email to tbullman@envplanning.com) 
Kirk Kessler (via email to kkessler@envplanning.com) 
John Ackiewicz (via email to jaackiewicz@armstrongceilings.com) 
Joe Davis (via email to jadavis@armstrongceilings.com) 
Bill Hahn (via email to wthahn@armstrongceilings.com) 
Melinda Morrison, Esq. (via email to mlrmorrison@armstrongceilings.com) 
Bonnie A. Barnett, Esq. (via email to bonnie.barnett@dbr.com) 
Nicole Josko, Esq. (via email to nicole.josko@dbr.com) 
Rebecca Davis, Esq. (via email to rdavis@seyfarth.com) 
Virgil L. Adams, Esq. (via email to vadams@adamsjordan.com) 
Prashant Gupta (via email to prashant.gupta@honeywell.com) 
Brett Marston, Esq. (via email to brett.marston@arnoldporter.com) 
Bart Seitz, Esq. (via email to bart.seitz@bakerbotts.com) 
Kirk Gribben (via email to kirk.gribben@arconic.com) 
Robert Prezbindowski (via email to robert.prezbindowski@arconic.com) 
Chris S. Walker, Esq. (via email to chris.walker@klgates.com) 
Max Wilson (via email to john.m.wilson@usace.army.mil) 
E.J. Colbert (via email to eldries.j.colbert@usace.army.mil) 

lv!ff~ 
ai~ph. Nicolette 

Project Coordinator 

a Montrose Environmental Group company 


